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Scandinavian Airlines System´s Year 2000 Project

SAS has had an intensive, proactive year 2000 project underway since 1996 to address every
aspect of its operation so as to provide safe, uninterrupted service to customers on January 1,
2000, and beyond.

In order to cover all parts of the year 2000 issue, the project has been divided into two sub-
projects, IS/IT and non-IS/IT.

- The IS/IT part is focused on all computer-based systems and is divided into three parts:
applications, mainframes and distributed systems. The project's task is to ensure that all its
computer programs are year 2000 compliant. Preventive measures are being taken to avoid
equipment malfunctioning and an extensive analysis of all relevant machines and computer
programs have been finalized. The risk analysis has identified critical areas that may be affected
and has focused on matters and processes, which may be concerned. Detailed remedy plans, to
the extent necessary, have been developed and are currently being implemented, often in close
cooperation with the relevant suppliers. Internally developed software applications have been
tested, modified and/or replaced. SAS has no doubt that these measures will prove sufficient to
ensure that all necessary computer programs will be year 2000 compliant well in time before the
change into year 2000.

- For the non-IS/IT part, SAS internal programs assess and monitor all critical suppliers and
aircraft equipment manufactures, to ensure safety of all flights. The airline industry (IATA) is
currently reviewing the status of all air traffic control and airport facilities. The industry as such
is devoting comprehensive resources to address all issues arising as a consequence of the change
into year 2000. In order to minimize the effects of possible disturbances due to the year 2000
issue, SAS is currently finalizing contingency plans adapted for year 2000.

On a final note, safety is the foremost goal of SAS´s operations. Each and every flight is always
based on safety considerations and safety assessment. SAS will not operate any flight unless it is
considered completely safe to fly. This priority will not change in the future, regardless of the
event of the change into year 2000.


